September 2022					
Date	Project Name	Task Pending	Project Status	Work Completed	Work % with Team
01-09-2022 to 30-09-2022	Ped Paudhe	1. Payment Gateway Integration 2. On Testing Phase	Continuously Work	99%	50%